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WHITTIER BRIDGE / I-95 IMPROVEMENT PROJECT

Agenda

* |Introductions

e Status
e 2017 Work

. Whittier Bridge Construction
. Roadwork

Milestones

. 2017

. Completion

Questions and Answers
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Status

SB Pier 1 ongoing
SB arch steel erection complete
North end roadway work complete

Minor Bridge work complete this month
Two of four river piers removed
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2017 Work
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2018 quk

CROSS-OVER REMOVALS

FINAL
PAVING

FINAL IN-WATER [
REMOVALS |

SHARED
USE PATH
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SOUTHBOUND WHITTIER BRIDGE 2017 / 2018

PIER 1 SB

SPAN 1&2
STEEL

PRECAST
DECK

ARCH
HANGERS

BARRIERS
REMOVALS
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2017 /2018 SOUTHBOUND WHITTIER BRIDGE SCHEDULE

Sep Oct Nov Dec Jan Feb Mar Apr May

SPAN 1-2 SPAN 1-2 SPAN
STEEL PRECAST 1-2
ERECTION DECK/PARAPET WP-

I | PAVING

SPAN 3 SPAN 3 SPAN 3 NB SUP

PRECAST DECK PARAPET WP- OVERLOOKS
CONCRETE PAVING

TOUCH UP PAINTING

PIER REMOVALS FALSEWORK
REMOVALS

CROSS OVER
REMOVALS

FINAL PAVING
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SUPERSTRUCTURE WORK

Steel Erection

Precast Slabs

Post Tensioning

Concrete Barriers

Hangers
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COMPLETION WORK

Falsework Removals =

Pier Removals

Steel Painting

SUP Barrier

Overlooks
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Route 110 Overpass Painting
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ROADWAY
« Wall Facings e ITS Systems

» Surface Course * Lighting
Paving

e Sighage
 Pavement Markings

* Interpretive
Signs
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Hours of Work

Whittier Bridge - 2 shifts of extended work
hours 6 days / week

Night operations
Concrete Placements
Steel Erection
Paving
Striping
Overhead Signs
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MILESTONES

« 2017 Milestone
— North End Roadway — Complete

« 2018 Milestones
— SB Whittier Bridge Opening — April 2018
— Final Completion — July 2018




